ALAMEDA POINT
~ -, SsIc NoO. 5090'3

DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1230 COLUMBIA STREET, SUITE 1100
SAN DIEGO, CA 92101-8571

5090
Ser BPMOW.GC\0057
October 27, 2004

Ms. Anna Marie Cook

U.S. EPA

Region IX

75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Dear Ms. Cook:

Subj: REQUEST FOR EXTENSION, DRAFT OPERABLE UNIT 1, FEASIBLITY STUDY
REPORT, ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14,
the Navy is requesting a 30 day extension on the submittal date for the Draft Operable Unit 1
(OU-1) Feasibility Study (FS) Report.

Per the September 17, 2004 dated SMP, the draft OU-1 FS is scheduled for submittal on
October 27, 2004. Due to the desire of the Navy to perform a more thorough internal review of
the document before submittal, the Navy is requesting an extended due date for submittal to
November 29, 2004. All due dates of future OU-1 documents would also be delayed by 30

days.

if you have any questions or comments, please call Mr. Thomas Macchiarella at (619) 532-
0907.
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Base Closure Manager
By direction of the Director



